## Sample Classroom Renovation Project Timeline

*(If project completion is desired by Fall Semester, submit project by Sept. 1 of previous calendar year)*

Schedule is estimated for a sample comprehensive project - timelines may differ with levels of complexity. Simpler projects may have shorter timelines.

### E-Builder Status

<table>
<thead>
<tr>
<th>Activities</th>
<th>Entered/Assigned (~9 weeks)</th>
<th>Design (~34 weeks)</th>
<th>Construction (~12 weeks)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Request Entered</td>
<td>Funding Has Been Confirmed</td>
<td>Planning and Design</td>
<td>Construction (~12 weeks)</td>
</tr>
<tr>
<td>Fiscal Officer Approval</td>
<td>Scope Verified and Reviewed</td>
<td>Bidding</td>
<td>Installations (~12 months)</td>
</tr>
<tr>
<td>Consultant Selection and Procurement</td>
<td>Award</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Total Estimated Schedule

- Design (~34 weeks)
- Construction (~12 weeks)
- ~12 months

### Warranty

- 24 months / 2 years after Substantial Completion Date

**Note:**
- Delays in funding or approvals, changes in scope, and pausing design will delay the overall schedule.
- Projects placed on hold will be canceled after 3 months in hold status. To restart after cancellation, the project must be resubmitted.